



415 N. McKinley, 140 Plaza West
Little Rock, AR 72205-3020
501-614-3356 • Fax: (501) 666-0376
John E. Mills
Manager, Tariff Studies

May 29, 2007

Mr. Tom Stuchlik
P. O. Box 889818 South Kansas Avenue
Topeka, KS 66601

Re: Transmission System Upgrade Authorization for Transmission Service Requests 1033791 and 1179751

Dear Mr. Stuchlik:

Southwest Power Pool has received Transmission Service agreements executed by Kansas City Power and Light and City of Independence, MO. for the above noted transmission service requests. In the facility study conducted in the assessment of this request, SPP concluded that system upgrades are required on the Westar transmission system as detailed in Aggregate Facility Study SPP-2006-AG2-AFS-4. SPP authorizes Westar to construct those upgrades to the transmission system concluded in the Facility Study to be necessary to provide the requested transmission service.

SPP authorizes Westar to rebuild 3.66 miles of the 166th Street – Jaggard Junction 115kV Ckt. 1 facility with 1192.5 kcmil ACSR conductor required by June 1, 2009.

SPP authorizes Westar to rebuild 7.22 miles of the 166th Street – Jarbalo Junction 115kV Ckt. 1 facility with 1192.5 kcmil ACSR conductor required by June 1, 2009.

SPP authorizes Westar to rebuild 5.55 miles of the Jaggard Junction – Pentagon 115kV Ckt. 1 facility with 1192.5 kcmil ACSR conductor required by June 1, 2009.

Westar shall submit certification of commercial operation of the listed Network Upgrades to SPP as soon as the upgrade is completed and in service. Please provide SPP with the actual costs of these upgrades as soon as possible after the completion of construction. This will permit SPP to true up billing to actual costs on a timely basis.

Consistent with Section 20.1 of the SPP Tariff, please keep SPP advised of any inability on Westar's part to complete the upgrades in time to provide the committed service. Provide SPP with the construction schedule supporting the required upgrade noted above within 30 days of receipt of this Transmission System Upgrade Authorization letter. Based on this schedule, SPP will require quarterly updates to the schedule status.

Don't hesitate to contact me if you have questions.

Sincerely,

A handwritten signature in blue ink that reads 'John E. Mills'.

John E. Mills
Manager, Tariff Studies

sj

cc: P. Bourne, L. Dillahunty, J. Caspary, J. Rooker