

<b>MODEL POSTING DATES</b>	
Preliminary 2015 ITP10 Models	March 21, 2014* <sup>+</sup>
Preliminary 2015 ITPNT Models	April 11, 2014* <sup>+</sup>
Final 2015 ITP10 Models	May 6, 2014 <sup>+</sup>
Final 2015 ITPNT Models	May 30, 2014 <sup>+</sup>
<p>* These models are preliminary only and are not considered to be final. Preliminary models are used to solicit stakeholder feedback on the information contained in the models. SPP will finalize the models once vetted through the appropriate stakeholder working groups. SPP will send a notice when the final models are posted.</p> <p><sup>+</sup> Dates are subject to change.</p>	

**Detailed Schedules for 2015 ITP10 and 2015 ITPNT:**

<b>2015 ITP10 Proposed Schedule</b> <i>(Approved by ESWG/TWG)</i>		
Date	Duration	Description
April 28		Steady State to finish generator outlet solutions (put out in spreadsheet)
April 28		Staff to modify ProMod and Power Flow models and post Economic models for review to all interested parties (Event File complete after Constraint Assessment)
April 28		Staff to perform Constraint Assessment and send to TWG for Review
April 28		Staff to perform DC/AC Conversion and post Power Flow models for review for all interested parties
April 29-May 1	3 days	TWG Review of Constraint Assessment
May 2-6	3 days	TWG Vote on additional Constraints and Power Flow model
May 6		Staff posts FINAL models
May 7-20	2 weeks	Staff performs Needs Assessment
May 21*		Staff posts 2015 ITP10 Needs Assessment and Opens DPP window

\* DPP window will be opened two (2) weeks after final models have been released.

**2015 ITP Near-Term Proposed Schedule**  
*(Approved by TWG)*

Date	Duration	Description
April 11	2 weeks	Staff posts ITPNT models for 2 week Stakeholder Review
April 25	1 day	Stakeholder feedback on Pass 1 due
April 25-May 2	1 week	Staff builds Pass 2 models based on stakeholder feedback
May 2	1 day	Staff posts Pass 2 rebuilt models for stakeholder feedback
May 2-9	1 week	Stakeholder review on Pass 2 models
May 9	1 day	Stakeholder final feedback on Pass 2 models due
May 9-22	2 weeks	Staff builds FINAL models based on stakeholder feedback
May 23-29	1 week	TWG Approval of FINAL models
May 30	1 day	Staff posts FINAL models
June 2-27	4 weeks	Staff performs Needs Assessment
June 30		Staff posts 2015 ITPNT Needs Assessment and Opens DPP window