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415 N. McKinley, 140 Plaza West 
Little Rock, AR  72205-3020 
501-614-3356 • Fax: (501) 666-0376 
John E. Mills 
Manager, Tariff Studies 
 
October 17, 2006 

Mr. Tim Hostetler 
American Electric Power 
212 E. 6th Street 
Tulsa, OK   74119 

RE: Transmission System Upgrade Authorization for Transmission Service Requests 1162634 and                         
1162642 

 
Dear Mr. Hostetler: 
 
Southwest Power Pool has filed a Supplemental Service Agreement for Network Integration Transmission Service 
unexecuted by American Electric Power Service Corporation for the above noted transmission service requests.  In 
the facility study conducted in the assessment of these requests, SPP concluded that system upgrades are required on 
the AEP transmission system as detailed in Aggregate Facility Study SPP-2005-AG1-AFS-2.  SPP authorizes AEP 
to construct those upgrades to the transmission system concluded in the Facility Study to be necessary to provide the 
requested transmission service. 
 
SPP authorizes AEP to replace the wavetrap and reset CT’s at the Northwest Henderson Substation  on the  
Northwest Henderson – Oak Hill #1 138kv Ckt. 1 facility on or before June 1, 2007 and  replace the wavetrap at the 
Clinton City Substation on the Clinton City –Foss Tap 69kV Ckt. 1 facility on or before June 1, 2010. 
 
AEP shall submit certification of commercial operation of each of the listed Network Upgrades to SPP as soon as 
the upgrades are completed and in service. Please provide SPP with the actual costs of these upgrades as soon as 
possible after the completion of construction. This will permit SPP to true up billing to actual costs on a timely 
basis. 
 
Consistent with Section 20.1 of the SPP Tariff, please keep SPP advised of any inability on AEP’s part to complete 
the upgrades in time to provide the committed service.   Provide SPP with the construction schedule supporting the 
required upgrade noted above within 30 days of receipt of this Transmission System Upgrade Authorization letter.  
Based on this schedule, SPP will require updates to the schedule for schedule status.   
 
Don’t hesitate to contact me if you have questions. 

Sincerely, 

 
John E. Mills 
Manager, Tariff Studies 
 
cc:  P. Bourne, L. Dillahunty, J. Caspary, J. Rooker, Brent Wilson-AEP, Scott Rainbolt-AEP 
 


