SPP

Notification to Construct

February 25, 2019

Mr. Jarred Cooley
Southwestern Public Service Company
790 S Buchanan Street
Amarillo, TX 79101

RE: Withdrawal of Notification to Construct Approved Reliability Network Upgrades

Dear Mr. Cooley,

Southwest Power Pool, Inc. ("SPP") provides this withdrawal of a Notification to Construct ("NTC") to Southwestern Public Service Company ("SPS").

On December 19, 2018, SPP concluded that the Network Upgrade listed below should be withdrawn and informed the Project Cost Working Group of the withdrawal on January 9, 2019 in accordance with SPP Business Practice 7060 Section 7.1. SPS executed their updated Service Agreement without this upgrade on February 15, 2019.

Withdrawal of Upgrades

Previous NTC Number: 200457
Previous NTC Issue Date: 5/15/2017
Project ID: 30690
Project Name: XFR - Plant X 230/115 kV Ckt 2

Network Upgrade ID: 50918
Network Upgrade Name: Plant X 230/115 kV Ckt 2 Transformer
Network Upgrade Description: Install a second 230/115 kV transformer at Plant X
Reason for Change: SPP determined that the Network Upgrade is no longer required

Withdrawal of Network Upgrade

SPS has been made aware of all Network Upgrades withdrawn through the expansion plan process. This letter is the formal notification to stop any further work on this Network Upgrade(s), collect any cost associated with the Network Upgrade(s), and provide this information to SPP.
All terms and conditions of the SPP OATT and the SPP Membership Agreement shall apply to this Project, and nothing in this NTC shall vary such terms and conditions.

Don't hesitate to contact me if you have questions or comments regarding these instructions. Thank you for the important role that you play in maintaining the reliability of our electric grid.

Sincerely,

Lanny Nickell  
Vice President, Engineering  
Phone: (501) 614-3232 • Fax: (501) 482-2022 • lnickell@spp.org

cc: Carl Monroe - SPP  
    Antoine Lucas - SPP  
    Jay Caspary - SPP  
    William Grant - SPS