


ITP10 Milestone Schedule (Nov 2013-May 2014)*



ESGW Approval




Member Review/Feedback Period



Milestone Period



ITP10 Milestone Schedule (Jun-Dec 2014)*



ITPNT Milestone Schedule – Summary*

	Group to review/endorse	Start Date	Completion Date
Scoping	TWG	November 2013	February 2014
Model Development (S0, S5)	TWG	November 2013	May 2014
Model Development (CBA)	TWG	February 2014	August 2014
Reliability Assessment (S0, S5)	TWG	June 2014	
DPP 30-day Submission Period		June 2014, after the (S0, S5) Reliability Assessment is released	
Reliability Assessment (CBA)	TWG	September 2014	
Solution Development	TWG	June 2014	December 2014
Final Reliability Assessment	TWG	December 2014	
Review report	TWG	October 2014	December 2014
Final report with recommended plan	TWG	December 2014	January 2015
	MOPC/BOD	January 2015	

***all dates are approximate and subject to change**

[1](#) The ITPNT DPP submission period will begin when the Reliability Assessment based on (S0, S5) is released. This is the scheduled period for receiving DPP solutions for the 2015 ITPNT. A separate DPP submission period may occur if the CBA Reliability Assessment analysis requires a needs assessment to be released.