

SPP-NTC-200315

**iSPP
Notification to Construct**

February 18, 2015

Mr. Harold Wyble
Kansas City Power & Light Company, Greater Missouri Operations
801-A, P.O. Box 418679
Kansas City, MO 64141-9679

RE: Notification to Construct Approved Reliability Network Upgrades

Dear Mr. Wyble,

Pursuant to Section 3.3 of the Southwest Power Pool, Inc. ("SPP") Membership Agreement and Attachments O and Y of the SPP Open Access Transmission Tariff ("OATT"), SPP provides this Notification to Construct ("NTC") directing Kansas City Power & Light Company, Greater Missouri Operations ("GMO"), as the Designated Transmission Owner, to construct the Network Upgrade(s).

On January 27, 2015, the SPP Board of Directors approved the Network Upgrade(s) listed below to be constructed as part of the 2015 Integrated Transmission Planning ("ITP") Near-Term Assessment.

New Network Upgrades

Project ID: 30877

Project Name: Line - Harrisonville North - Ralph Green 69 kV Ckt 1 Rebuild

Need Date for Project: 6/1/2015

Estimated Cost for Project: \$4,329,248

Network Upgrade ID: 51191

Network Upgrade Name: Harrisonville North - Ralph Green 69 kV Ckt 1 Rebuild

Network Upgrade Description: Rebuild 8.8-mile 69 kV line from Harrisonville North to Ralph Green.

Network Upgrade Owner: GMO

MOPC Representative(s): Burton Crawford

TWG Representative: Harold Wyble

Categorization: Regional reliability

Network Upgrade Specification: All elements and conductor must have at least an emergency rating of 72 MVA.

SPP-NTC-200315

Network Upgrade Justification: To address the overload of Harrisonville North - Ralph Green 69 kV Ckt 1 for the loss of Harrisonville - Harrisonville Switching 69 kV Ckt 1.
Estimated Cost for Network Upgrade (current day dollars): \$4,329,248
Cost Allocation of the Network Upgrade: Base Plan
Estimated Cost Source: SPP
Date of Estimated Cost: 12/1/2014

Commitment to Construct

Please provide to SPP a written commitment to construct the Network Upgrade(s) within 90 days of the date of this NTC, in addition to providing a construction schedule and an updated $\pm 20\%$ cost estimate, NTC Project Estimate, in the Standardized Cost Estimate Reporting Template for the Network Upgrade(s). Failure to provide a sufficient written commitment to construct as required by the SPP OATT could result in the Network Upgrade(s) being assigned to another entity.

Mitigation Plan

The Need Date represents the timing required for the Network Upgrade(s) to address the identified need. Your prompt attention is required for formulation and approval of any necessary mitigation plans for the Network Upgrade(s) included in the Network Upgrade(s) if the Need Date is not feasible. Additionally, if it is anticipated that the completion of any Network Upgrade will be delayed past the Need Date, SPP requires a mitigation plan be filed within 60 days of the determination of expected delays.

Notification of Commercial Operation

Please submit a notification of commercial operation for each listed Network Upgrade to SPP as soon as the Network Upgrade is complete and in-service. Please provide SPP with the actual costs of these Network Upgrades as soon as possible after completion of construction. This will facilitate the timely billing by SPP based on actual costs.

Notification of Progress

On an ongoing basis, please keep SPP advised of any inability on GMO's part to complete the approved Network Upgrade(s). For project tracking, SPP requires GMO to submit status updates of the Network Upgrade(s) quarterly in conjunction with the SPP Board of Directors meetings. However, GMO shall also advise SPP of any inability to comply with the Project Schedule as soon as the inability becomes apparent.

All terms and conditions of the SPP OATT and the SPP Membership Agreement shall apply to this Project, and nothing in this NTC shall vary such terms and conditions.

Don't hesitate to contact me if you have questions or comments regarding these instructions.

SPP-NTC-200315

Thank you for the important role that you play in maintaining the reliability of our electric grid.

Sincerely,



Lanny Nickell
Vice President, Engineering
Phone: (501) 614-3232 • Fax: (501) 482-2022 • lnickell@spp.org

cc: Carl Monroe - SPP
Antoine Lucas - SPP
Todd Fridley - GMO
Patricia Denny - GMO