

SPP-NTC-200334

**SPP
Notification to Construct**

February 18, 2015

Mr. Shawn Robinson
American Electric Power
212 E. 6th St.
Tulsa, OK 74119

RE: Notification to Construct Approved Reliability Network Upgrades

Dear Mr. Robinson,

Pursuant to Section 3.3 of the Southwest Power Pool, Inc. ("SPP") Membership Agreement and Attachments O and Y of the SPP Open Access Transmission Tariff ("OATT"), SPP provides this Notification to Construct ("NTC") directing American Electric Power ("AEP") as agent for Public Service Company of Oklahoma and Southwestern Electric Power Company, and AEP Oklahoma Transmission Company, as the Designated Transmission Owner, as indicated below with regard to the following Network Upgrade(s).

On January 27, 2015, the SPP Board of Directors approved the Network Upgrade(s) listed below to be withdrawn.

Withdrawal of Upgrades

Previous NTC Number: 20000

Previous NTC Issue Date: 2/13/2008

Project ID: 511

Project Name: Multi - Shipe Road - East Rogers - Kings River 345 kV

Network Upgrade ID: 10656

Network Upgrade Name: Kings River 345/161 kV Ckt 1 Transformer

Network Upgrade Description: Install new 345/161 kV transformer at Kings River.

Reason for Change: A restudy conducted by SPP Staff revealed that the Network Upgrade is no longer needed on the SPP system.

Network Upgrade ID: 10659

Network Upgrade Name: East Rogers - Shipe Road 345 kV Ckt 1

Network Upgrade Description: Install 9-mile 345 kV line from Shipe Road to East Rogers.

SPP-NTC-200334

Reason for Change: A restudy conducted by SPP Staff revealed that the Network Upgrade is no longer needed on the SPP system.

Network Upgrade ID: 10660

Network Upgrade Name: East Rogers - Kings River 345 kV Ckt 1

Network Upgrade Description: Install new 32-mile 345 kV line from East Rogers to Kings River.

Reason for Change: A restudy conducted by SPP Staff revealed that the Network Upgrade is no longer needed on the SPP system.

Withdrawal of Network Upgrade

This letter is the formal notification to stop any further work on this Network Upgrade(s), collect any cost associated with the Network Upgrade(s), and provide this information to SPP.

All terms and conditions of the SPP OATT and the SPP Membership Agreement shall apply to this Project, and nothing in this NTC shall vary such terms and conditions.

Don't hesitate to contact me if you have questions or comments regarding these instructions. Thank you for the important role that you play in maintaining the reliability of our electric grid.

Sincerely,



Lanny Nickell
Vice President, Engineering
Phone: (501) 614-3232 • Fax: (501) 482-2022 • lnickell@spp.org

cc: Carl Monroe - SPP
Antoine Lucas - SPP
Bob Bradish - AEP
Paul Johnson - AEP
Richard Ross - AEP
Terri Gallup - AEP
Scott Rainbolt - AEP
Matt McGee - AEP