

SPP-NTC-200352

**1 SPP
Notification to Construct**

November 3, 2015

Mr. Kalun Kelly
Western Farmers Electric Cooperative
701 NE 7th Street
Anadarko, OK 73005

RE: Notification to Construct Approved Reliability Network Upgrades

Dear Mr. Kelly,

Pursuant to Section 3.3 of the Southwest Power Pool, Inc. ("SPP") Membership Agreement and Attachments O and Y of the SPP Open Access Transmission Tariff ("OATT"), SPP provides this Notification to Construct ("NTC") to Western Farmers Electric Cooperative ("WFEC"), as the Designated Transmission Owner, as indicated below with regard to the following Network Upgrade(s).

On October 27, 2015, the SPP Board of Directors approved the Network Upgrade(s) listed below to be withdrawn.

Withdrawal of Upgrades

Previous NTC Number: 200200
Previous NTC Issue Date: 3/1/2013
Project ID: 30489
Project Name: Device - White Horse 69 kV

Network Upgrade ID: 50598
Network Upgrade Name: White Horse 69 kV Capacitor
Network Upgrade Description: Install two 4.8 Mvar capacitors at White Horse 69 kV for total of 9.6 Mvar.
Reason for Change: SPP determined the Network Upgrade was no longer required in the 2016 ITP Near-Term Assessment.

Previous NTC Number: 200245
Previous NTC Issue Date: 2/19/2014

SPP-NTC-200352

Project ID: 30562

Project Name: Line - Elk City - Red Hills 138 kV Ckt 1

Network Upgrade ID: 50700

Network Upgrade Name: Elk City - Red Hills 138 kV Ckt 1 Reconductor

Network Upgrade Description: Reconductor 9-mile 138 kV line from Red Hills to Elk City.

Reason for Change: SPP determined the Network Upgrade was no longer required in the 2016 ITP Near-Term Assessment.

Previous NTC Number: 20030

Previous NTC Issue Date: 1/27/2009

Project ID: 30039

Project Name: Device - Esquandale Cap 69 kV

Network Upgrade ID: 50045

Network Upgrade Name: ESQUANDALE 69KV

Network Upgrade Description: Install 6 Mvar capacitor at Esquandale 69 kV.

Reason for Change: SPP determined the Network Upgrade was no longer required in the 2016 ITP Near-Term Assessment.


Withdrawal of Network Upgrade

This letter is the formal notification to stop any further work on this Network Upgrade(s), collect any cost associated with the Network Upgrade(s), and provide this information to SPP.

All terms and conditions of the SPP OATT and the SPP Membership Agreement shall apply to this Project, and nothing in this NTC shall vary such terms and conditions.

Don't hesitate to contact me if you have questions or comments regarding these instructions. Thank you for the important role that you play in maintaining the reliability of our electric grid.

Sincerely,

A handwritten signature in black ink that reads "Lanny Nickell".

Lanny Nickell

Vice President, Engineering

Phone: (501) 614-3232 • Fax: (501) 482-2022 • lnickell@spp.org

cc: Carl Monroe - SPP
Antoine Lucas - SPP

SPP-NTC-200352

Tim Smith - WFEC
Ron Cunningham - WFEC