

SPP-NTC-200393

**SPP
Notification to Construct**

May 17, 2016

Mr. Mohamad Doghman
Omaha Public Power District
444 South 16th Street Mall
Omaha, NE 68102

RE: Notification to Construct Approved Reliability Network Upgrades

Dear Mr. Doghman,

Pursuant to Section 3.3 of the Southwest Power Pool, Inc. ("SPP") Membership Agreement and Attachments O and Y of the SPP Open Access Transmission Tariff ("OATT"), SPP provides this Notification to Construct ("NTC") directing Omaha Public Power District ("OPPD"), as the Designated Transmission Owner, to construct the Network Upgrade(s).

On April 26, 2016, the SPP Board of Directors approved the Network Upgrade(s) listed below to be constructed as a part of the 2016 Integrated Transmission Planning Near-Term Assessment ("ITPNT").

New Network Upgrades

Project ID: 31038

Project Name: Device - S964 69 kV Cap Bank

Need Date for Project: 6/1/2020

Estimated Cost for Project: \$619,277

Network Upgrade ID: 51521

Network Upgrade Name: S964 69 kV Cap Bank

Network Upgrade Description: Install new 10-MVAR capacitor bank at S964 69 kV.

Network Upgrade Owner: OPPD

MOPC Representative(s): Troy Via

TWG Representative: Dan Lenihan

Categorization: Regional reliability

Network Upgrade Specification: Install new 10-MVAR capacitor bank at S964 69 kV.

Network Upgrade Justification: Upgrade identified in the Needs Assessment of the 2016 ITPNT as needed for regional reliability.

SPP-NTC-200393

Estimated Cost for Network Upgrade (current day dollars): \$619,277

Cost Allocation of the Network Upgrade: Base Plan

Estimated Cost Source: OPPD

Date of Estimated Cost: 2/23/2016

Commitment to Construct

Please provide to SPP a written commitment to construct the Network Upgrade(s) within 90 days of the date of this NTC, in addition to providing a construction schedule and an updated $\pm 20\%$ cost estimate, NTC Project Estimate, in the Standardized Cost Estimate Reporting Template for the Network Upgrade(s). Failure to provide a sufficient written commitment to construct as required by the SPP OATT could result in the Network Upgrade(s) being assigned to another entity.

Mitigation Plan

The Need Date represents the timing required for the Network Upgrade(s) to address the identified need. Your prompt attention is required for formulation and approval of any necessary mitigation plans for the Network Upgrade(s) included in the Network Upgrade(s) if the Need Date is not feasible. Additionally, if it is anticipated that the completion of any Network Upgrade will be delayed past the Need Date, SPP requires a mitigation plan be filed within 60 days of the determination of expected delays.

Notification of Commercial Operation

Please submit a notification of commercial operation for each listed Network Upgrade to SPP as soon as the Network Upgrade is complete and in-service. Please provide SPP with the actual costs of these Network Upgrades as soon as possible after completion of construction. This will facilitate the timely billing by SPP based on actual costs.

Notification of Progress


On an ongoing basis, please keep SPP advised of any inability on OPPD's part to complete the approved Network Upgrade(s). For project tracking, SPP requires OPPD to submit status updates of the Network Upgrade(s) quarterly in conjunction with the SPP Board of Directors meetings. However, OPPD shall also advise SPP of any inability to comply with the Project Schedule as soon as the inability becomes apparent.

All terms and conditions of the SPP OATT and the SPP Membership Agreement shall apply to this Project, and nothing in this NTC shall vary such terms and conditions.

Don't hesitate to contact me if you have questions or comments regarding these instructions. Thank you for the important role that you play in maintaining the reliability of our electric grid.

SPP-NTC-200393

Sincerely,



Lanny Nickell
Vice President, Engineering
Phone: (501) 614-3232 • Fax: (501) 482-2022 • lnickell@spp.org

cc: Carl Monroe - SPP
Antoine Lucas - SPP
James Foley - OPPD
Dan Lenihan - OPPD