

SPP-NTC-200480

**iSPP
Notification to Construct**

February 27, 2018

Mr. Travis Hyde
Oklahoma Gas and Electric Co.
P.O. Box 321, M/C M110
Oklahoma City, OK 73101-0321

RE: Withdrawal of Notification to Construct for Transmission Service Request Resulting from Aggregate Transmission Service Study SPP-2008-AGP1-AFS-9

Dear Mr. Hyde,

Southwest Power Pool, Inc. ("SPP") provides this withdrawal of a Notification to Construct ("NTC") to Oklahoma Gas and Electric Co. ("OGE").

On February 5, 2018, SPP concluded that the Network Upgrade listed below should be withdrawn and informed the Project Cost Working Group of the withdrawal on February 9, 2018, per SPP Business Practice 7060 Section 7.1.

Withdrawal of Upgrade

Previous NTC Number: 20110

Previous NTC Issue Date: 8/25/2010

Project ID: 910

Project Name: Line - Bryant - Memorial 138 kV

Network Upgrade ID: 11207

Network Upgrade Name: BRYANT - MEMORIAL 138KV CKT 1

Network Upgrade Description: Replace wave trap.

Reason for Change: SPP concluded that the Network Upgrade is no longer needed for SPP-2008-AGP1-AFS-9.

Withdrawal of Network Upgrade

OGE has been made aware of all Network Upgrade(s) withdrawn through the expansion plan process. This letter is the formal notification to stop any further work on this Network Upgrade(s), collect any cost associated with the Network Upgrade(s), and provide this information to SPP.


All terms and conditions of the SPP OATT and the SPP Membership Agreement shall apply to

SPP-NTC-200480

this project(s) and nothing in this letter shall change such terms and conditions.

Don't hesitate to contact me if you have questions or comments about these requests. Thank you for the important role that you play in maintaining the reliability of our electric grid.

Sincerely,



Lanny Nickell

Vice President, Engineering

Phone: (501) 614-3232 • Fax: (501) 482-2022 • lnickell@spp.org

cc: Carl Monroe - SPP
Antoine Lucas - SPP
Jay Caspary - SPP
Jacob Langthorn - OGE
Greg McAuley - OGE