

## Competitive Upgrade Transmission Project Report - November 2019

Project Description	State	Study	Study Need Date	Expected Financial Expenditure Date	Expected RFP Issue Date	RFP Response Window	Eligible DPPs?
Sooner-Wekiwa 345 kV	OK	2019 ITP	1/1/2026	1/1/2022	No Later Than 7/1/2020 *	180 days	Y
Wolf Creek-Blackberry 345 kV	KS/MO	2019 ITP	1/1/2026	1/1/2022	No Later Than 7/1/2020	180 days	Y

\* SPP anticipates the RFP issue date for Sooner-Wekiwa to be no later than December 6, 2019.

ITP - Integrated Transmission Planning

RFP - Request for Proposal

DPP - Detailed Project Proposal