

SPP-NTC-210624

**SPP
Notification to Construct**

November 4, 2021

Mrs. Katy Onnen
Evergy Metro, Inc.
801-A, P.O. Box 418679
Kansas City, MO 64141-9679

RE: Withdrawal of Notification to Construct Approved Reliability Network Upgrades

Dear Mrs. Onnen,

Pursuant to Section 3.3 of the Southwest Power Pool, Inc. ("SPP") Membership Agreement and Attachments O and Y of the SPP Open Access Transmission Tariff ("OATT"), SPP provides this Notification to Construct ("NTC") directing Evergy Metro, Inc. ("EM"), as the Designated Transmission Owner, to construct the Network Upgrades.

On October 26, 2021, the SPP Board of Directors approved the Network Upgrade(s) listed below to be withdrawn.

Withdrawal of Upgrades

Previous NTC Number: 210583
Previous NTC Issue Date: 11/17/2020
Project ID: 81721
Project Name: Sub - Stilwell 161 kV

Network Upgrade ID: 122805
Network Upgrade Name: Stilwell 161 kV Breaker
Network Upgrade Description: Replace 1 breaker at the Stilwell 161 kV station with a 63 kA breaker
Reason for Change: Withdrawal approved by Board on 10/26/2021

Network Upgrade ID: 122810
Network Upgrade Name: Craig 161 kV Breakers
Network Upgrade Description: Replace 2 breakers at the Craig 161 kV station with a 63 kA breakers

SPP-NTC-210624

Reason for Change: Withdrawal approved by board on 10/26/2021

Withdrawal of Network Upgrade

EM has been made aware of all Network Upgrades withdrawn through the expansion plan process. This letter is the formal notification to stop any further work on this Network Upgrade(s), collect any cost associated with the Network Upgrade(s), and provide this information to SPP.

All terms and conditions of the SPP OATT and the SPP Membership Agreement shall apply to this project(s), and nothing in this letter shall vary such terms and conditions.

Don't hesitate to contact me if you have questions or comments about these requests. Thank you for the important role that you play in maintaining the reliability of our electric grid.

Sincerely,

A handwritten signature in blue ink, appearing to read "AL", with a long horizontal flourish extending to the right.

Antoine Lucas

Vice President, Engineering

Phone: (501) 614-3382 • Fax: (501) 482-2022 • alucas@spp.org

cc: Lanny Nickell - SPP
Casey Cathey - SPP
David Kelley - SPP
Denise Buffington - EM
Mo Awad - EM
Derek Brown - EM
Burton Crawford - EM
Jim Flucke - EM
SPPprojecttracking@spp.org