

SPP-NTC-210672

SPP
Notification to Construct

July 11, 2022

Mrs. Gayle Nansel
Western Area Power Administration, Upper Great Plains Customer Service Region
P.O. Box 35800
Billings, MT 59107-5800

RE: Withdrawal of Notification to Construct Approved Reliability Network Upgrades

Dear Mrs. Nansel,

Pursuant to Section 3.3 of the Southwest Power Pool, Inc. ("SPP") Membership Agreement and Attachments O and Y of the SPP Open Access Transmission Tariff ("OATT"), SPP provides this Notification to Construct ("NTC") directing Western Area Power Administration, Upper Great Plains Customer Service Region ("WAPA"), as the Designated Transmission Owner, to construct the Network Upgrades.

On April 26, 2022, the SPP Board of Directors approved the Network Upgrade(s) listed below to be withdrawn.

Withdrawal of Upgrades

Previous NTC Number: 210579

Previous NTC Issue Date: 11/23/2020

Project ID: 91880

Project Name: Device - Devil's Lake 115 kV

Network Upgrade ID: 143161

Network Upgrade Name: Devil's Lake 115 kV Reactor

Network Upgrade Description: Install 2x12.5 MVAR reactors at Devil's Lake to control voltage on the 115 kV transmission system

Reason for Change: Withdrawal approved by board on 4/26/2022

Withdrawal of Network Upgrade


WAPA has been made aware of all Network Upgrades withdrawn through the expansion plan process. This letter is the formal notification to stop any further work on this Network Upgrade(s), collect any cost associated with the Network Upgrade(s), and provide this information to SPP.

SPP-NTC-210672

All terms and conditions of the SPP OATT and the SPP Membership Agreement shall apply to this project(s), and nothing in this letter shall vary such terms and conditions.

Don't hesitate to contact me if you have questions or comments about these requests. Thank you for the important role that you play in maintaining the reliability of our electric grid.

Sincerely,



Antoine Lucas

Vice President, Engineering

Phone: (501) 614-3382 • Fax: (501) 482-2022 • alucas@spp.org

cc: Lanny Nickell - SPP
Casey Cathey - SPP
David Kelley - SPP
SPPprojecttracking@spp.org