

SPP-NTC-210705

**SPP
Notification to Construct**

December 9, 2022

Mr. Jarred Cooley
Southwestern Public Service Company
790 S Buchanan Street
Amarillo, TX 79101

RE: Withdrawal of Notification to Construct Approved Reliability Network Upgrades

Dear Mr. Cooley,

Pursuant to Section 3.3 of the Southwest Power Pool, Inc. ("SPP") Membership Agreement and Attachments O and Y of the SPP Open Access Transmission Tariff ("OATT"), on November 17, 2020 SPP issued a Notification to Construct ("NTC") No.210574 directing Southwestern Public Service Company ("SPS"), as the Designated Transmission Owner, to construct the specified Network Upgrades.

On October 25, 2022, the SPP Board of Directors approved the Network Upgrade(s) listed below to be withdrawn.

Withdrawal of Upgrades

Previous NTC Number: 210574
Previous NTC Issue Date: 11/17/2020
Project ID: 81756
Project Name: Sub - Newhart - Potter 230 kV

Network Upgrade ID: 122870
Network Upgrade Name: Newhart - Potter 230 kV Terminal Upgrades
Network Upgrade Description: Increase clearances and upgrade any necessary terminal equipment at Newhart and/or Potter 230 kV to achieve a summer emergency rating of 540 MVA.
Reason for Change: Board approved withdrawal on 10/25/2022 due to SPS currently meeting the rating specified

SPP-NTC-210705

Previous NTC Number: 210574
Previous NTC Issue Date: 11/17/2020
Project ID: 91888
Project Name: Line - Cargill - Deaf Smith #24 115 kV

Network Upgrade ID: 143168
Network Upgrade Name: Cargill - Deaf Smith #24 115 kV Ckt 1 Rebuild
Network Upgrade Description: Rebuild 7.74 miles of 115 kV line from Cargill to Deaf Smith #24 and upgrade any necessary terminal equipment to achieve a summer emergency rating of 240 MVA
Reason for Change: Board approved withdrawal on 10/25/2022 due to network upgrade no longer being needed

Previous NTC Number: 210574
Previous NTC Issue Date: 11/17/2020
Project ID: 91889
Project Name: Line - Parmer - Deaf Smith #24 115 kV

Network Upgrade ID: 143169
Network Upgrade Name: Parmer - Deaf Smith #24 115 kV Ckt 1 Rebuild
Network Upgrade Description: Rebuild 1.16 miles of 115 kV line from Parmer - Deaf Smith #24 and upgrade any necessary terminal equipment to achieve a summer emergency rating of 240 MVA
Reason for Change: Board approved withdrawal on 10/25/2022 due to network upgrade no longer being needed

Previous NTC Number: 210574
Previous NTC Issue Date: 11/17/2020
Project ID: 91890
Project Name: Line - Parmer - Deaf Smith #20 115 kV

Network Upgrade ID: 143170
Network Upgrade Name: Parmer - Deaf Smith #20 115 kV Ckt 1 Rebuild
Network Upgrade Description: Rebuild 7.6 miles of 115 kV line from Parmer - Deaf Smith #20 and upgrade any necessary terminal equipment to achieve a summer emergency rating of 240 MVA
Reason for Change: Board approved withdrawal on 10/25/2022 due to network upgrade no longer being needed

Withdrawal of Network Upgrade


SPS has been made aware of all Network Upgrades withdrawn through the SPP Transmission Expansion Plan process. This letter is the formal notification to stop any further work on this Network Upgrade(s), collect any cost associated with the Network Upgrade(s), and provide this information to SPP.

SPP-NTC-210705

All terms and conditions of the SPP OATT and the SPP Membership Agreement shall apply to this project(s), and nothing in this letter shall vary such terms and conditions.

Don't hesitate to contact me if you have questions or comments about these requests. Thank you for the important role that you play in maintaining the reliability of our electric grid.

Sincerely,



Antoine Lucas

Vice President, Engineering

Phone: (501) 614-3382 • Fax: (501) 482-2022 • alucas@spp.org

cc: Lanny Nickell - SPP
Casey Cathey - SPP
David Kelley - SPP
Reene' Miranda - SPS
SPPprojecttracking