

**SPP-NTC-220725**

**SPP  
Notification to Construct**

August 28, 2023

Mr. Jarred Cooley  
Southwestern Public Service Company  
790 S Buchanan Street  
Amarillo, TX 79101

RE: Withdrawal of Notification to Construct Approved Reliability Network Upgrades

Dear Mr. Cooley,

Pursuant to Section 3.3 of the Southwest Power Pool, Inc. ("SPP") Membership Agreement and Attachments O and Y of the SPP Open Access Transmission Tariff ("OATT"), on June 7, 2019 SPP issued a Notification to Construct ("NTC") No. 210515 directing Southwestern Public Service Company ("SPS"), as the Designated Transmission Owner, to construct the specified Network Upgrades.

Subsequently, SPP concluded that the Network Upgrade listed below should be withdrawn and informed the appropriate organizational groups of the withdrawal in accordance with SPP Business Practice 7060 Section 7.1. On 8/1/2021, SPP received executed Transmission Service Agreement(s) revised to remove requirement of Network Upgrade(s) associated with DPA-2018-Mar-854. On 11/9/2022, SPP received a re-evaluation request from SPS to withdrawal UID 112510.

**Withdrawal of Upgrades**

**Previous NTC Number:** 210515

**Previous NTC Issue Date:** 6/7/2019

**Project ID:** 81581

**Project Name:** Multi-Hobbs Interchange-Millen 115kV

**Network Upgrade ID:** 112510

**Network Upgrade Name:** Hobbs Interchange to Millen Rebuild 115 kV Ckt 1

**Network Upgrade Description:** Rebuild 10.5 miles of Hobbs Interchange to Millen 115kV Line

**Reason for Change:** Board approved withdrawal on 7/25/2023 due to network upgrade no longer being needed

**SPP-NTC-220725**

**Network Upgrade ID:** 122510

**Network Upgrade Name:** Johnson Draw 115 kV Capacitor Bank

**Network Upgrade Description:** New 28.8 MVAR capacitor bank addition at Johnson Draw 115kV

**Reason for Change:** Board approved withdrawal on 7/25/2023 due to network upgrade no longer being needed

**Withdrawal of Network Upgrade**

SPS has been made aware of all Network Upgrades withdrawn through the SPP Transmission Expansion Plan process. This letter is the formal notification to stop any further work on this Network Upgrade(s), collect any cost associated with the Network Upgrade(s), and provide this information to SPP.

All terms and conditions of the SPP OATT and the SPP Membership Agreement shall apply to this project(s), and nothing in this letter shall vary such terms and conditions.

Don't hesitate to contact me if you have questions or comments about these requests. Thank you for the important role that you play in maintaining the reliability of our electric grid.

Sincerely,



David Kelley

Vice President, Engineering

Phone: (501) 688-1671 • Fax: (501) 482-2022 • [dkelley@spp.org](mailto:dkelley@spp.org)

cc: Lanny Nickell - SPP  
Casey Cathey – SPP  
Natasha Henderson - SPP  
Tony Green - SPP  
Reene Miranda - SPS