

**SPP-NTC-220755**

**SPP  
Notification to Construct**

December 15, 2023

Mr. Travis Kupper  
Mor-Gran-Sou Electric Cooperative Inc.  
2719 34th St NW  
Mandan, ND 58554-7175

RE: Notification to Construct Approved Reliability Network Upgrades

Dear Mr. Kupper,

Pursuant to Section 3.3 of the Southwest Power Pool, Inc. ("SPP") Membership Agreement and Attachments O and Y of the SPP Open Access Transmission Tariff ("OATT"), SPP provides this Notification to Construct ("NTC") directing Mor-Gran-Sou Electric Cooperative Inc ("MGS"), as the Designated Transmission Owner, to construct the Network Upgrades.

On October 31, 2023, the SPP Board of Directors approved the Network Upgrade(s) listed below to be constructed as part of 2023 ITP.

**New Network Upgrades**

**Project ID:** 93103

**Project Name:** Device - Devaul 2 115 kV Reactor

**Need Date for Project:** 4/1/2024

**Estimated Cost for Project:** \$1,671,705

**Network Upgrade ID:** 157736

**Network Upgrade Name:** Devaul 115 kV Reactor

**Network Upgrade Description:** Install 15 MVAR reactor at Devaul 2 115 kV substation.

**Network Upgrade Owner:** MGS

**MOPC Representative(s):** Trisha Samuelson

**TWG Representative(s):** N/A

**Categorization:** Regional Reliability

**Network Upgrade Specification:** Reactor must be rated at 15 MVAR

**Network Upgrade Justification:** 2023 ITP

**Estimated Cost for Network Upgrade (current day dollars):** \$1,671,705

**Cost Allocation of the Network Upgrade:** Base Plan

**Estimated Cost Source:** MGS

**Date of Estimated Cost:** 6/14/2023

**Commitment to Construct**

Please provide to SPP a written commitment to construct the Network Upgrade(s) by March 14, 2024, in addition to providing a construction schedule and an updated -20% to +20% cost estimate, NTC Project Estimate, in the Standardized Cost Estimate Reporting Template for the Network Upgrade(s). Failure to provide a sufficient written commitment to construct as required by the SPP OATT could result in the Network Upgrade(s) being assigned to another entity.

**Mitigation Plan**

The Need Date represents the timing required for the Network Upgrade(s) to address the identified need. Your prompt attention is required for formulation and approval of any necessary mitigation plans for the Network Upgrade(s) included in the Network Upgrade(s) if the Need Date is not feasible. Additionally, if it is anticipated that the completion of any Network Upgrade will be delayed past the Need Date, SPP requires a mitigation plan be filed within 60 days of the determination of expected delays.

**Notification of Commercial Operation**

Please submit a notification of commercial operation for each listed Network Upgrade to SPP as soon as the Network Upgrade is complete and in-service. Please provide SPP with the actual costs of these Network Upgrades as soon as possible after completion of construction. This will facilitate the timely billing by SPP based on actual costs.

**Notification of Progress**

On an ongoing basis, please keep SPP advised of any inability on MGS's part to complete the approved Network Upgrade(s). For project tracking, SPP requires MGS's to submit status updates of the Network Upgrade(s) quarterly in conjunction with the SPP Board of Directors meetings. However, MGS shall also advise SPP of any inability to comply with the Project Schedule as soon as the inability becomes apparent.

All terms and conditions of the SPP OATT and the SPP Membership Agreement shall apply to this project(s), and nothing in this letter shall vary such terms and conditions.

Don't hesitate to contact me if you have questions or comments about these requests. Thank you for the important role that you play in maintaining the reliability of our electric grid.

Sincerely,

A handwritten signature in blue ink that reads "David Kelley".

David Kelley  
Vice President, Engineering  
Phone: (501) 688-1671 • Fax: (501) 482-2022 • [dkelley@spp.org](mailto:dkelley@spp.org)

cc: Lanny Nickell - SPP  
Casey Cathey - SPP  
Natasha Henderson - SPP  
Tony Green - SPP  
Lee Keller - MGS  
Trisha Samuelson - MGS