
 

 

Page 1 of 12 

SOUTHWEST POWER POOL 

ECONOMIC STUDIES WORKING GROUP & TRANSMISSION WORKING GROUP  

JOINT MEETING 

November 19, 2024 

Net Conference 

SUMMARY OF MOTIONS AND ACTION ITEMS 
LINK TO MATERIALS 

 

ACTIONS TAKEN  
Items Approved: 

• 2024 ITP (ESWG and TWG approval): 

o Elm Creek to Tobias project to be staged as 12/1/2028  

o Buffalo Flats to Delaware project to be staged as 12/1/2028 

• 2026 ITP/CPP Transition Study (20YR) Scope Methodology (ESWG approval only): 

o Scope language for peak and energy demand growth rates as shown on slide 12 

o Selected the GI Queue allocation from slides 13-16 as the generation mix for 

siting of the LOLE zones  

 

https://www.spp.org/spp-documents-filings/?id=19028


 

 

SOUTHWEST POWER POOL 

ECONOMIC STUDIES WORKING GROUP & TRANSMISSION WORKING GROUP  

JOINT MEETING 

November 19, 2024 

Net Conference 

 

MINUTES 

AGENDA ITEM 1 – ADMINISTRATIVE ITEMS 

Economic Studies Working Group (ESWG) Chair, Calvin Daniels, called the meeting to order at 

8:02 a.m. The following members were in attendance or represented by proxy: 

ESWG 

Calvin Daniels, WFEC (Chair) 

Derek Brown, Evergy  

Gayle Nansel, WAPA 

Hassan Hayat, AEP 

Jeremy Severson, BEPC 

Jerry Bradshaw, CUS 

Jody Holland, GHP 

John Knofczynski, EREPC 

Jordan Schmick, SPS (Vice Chair) 

Kurt Stradley, LES 

Maggie Kristian, NGR 

Michael Watt, OMPA 

Michael Wegner, ITC 

Ryan Benton, OGE 

Steve Gaw, APA 

Steve Hohman, OPPD 

Tim Owens, NPPD 

 

Proxies:  

Aravind Chellappa for Jody Holland (GHP) 

Robert Bouda for Derek Brown (Evergy) starting at 11:21am 

Eduardo Garcia for Hassan Hayat (AEP) starting at 11:27am 

 

Transmission Working Group (TWG) Chair, Derek Brown, called the meeting to order at 8:03 a.m. 

The following members were in attendance or represented by proxy: 



 

 

 

TWG 

Derek Brown, Evergy (Chair) 

Scott Benson, Lincoln Electric System (LES) (Vice Chair) 

Adam Snapp, Oklahoma Gas & Electric Company (OG&E) 

Andrew Berg, Missouri River Energy Services (MRES) 

Arash Ghodsian, Invenergy, as proxy for Grain Belt Express LLC (Invenergy/GBX) 

Clifford Franklin, Sunflower Electric Power Corporation (SEPC) 

Gayle Nansel, Western Area Power Administration-Upper Great Plains Region (WAPA-UGPR) 

James Ging, Kansas Power Pool Energy (KPP) 

Jason Shook, GDS Associates, as proxy for East Texas Electric Cooperative (ETEC) 

Jerry Bradshaw, City Utility of Springfield (CUS) 

Jim McAvoy, Oklahoma Municipal Power Authority (OMPA) 

Joe Fultz, Grand River Dam Authority (GRDA) 

John Knofczynski, East River Electric Power Cooperative, Inc. (EREPC) 

Kalun Kelley, Western Farmers Electric Cooperative (WFEC) 

Matthew McGee, American Electric Power (AEP) 

Michael Mueller, Arkansas Electric Cooperative Corporation (AECC) 

Michael Wegner, ITC Great Plains LLC (ITC) 

Nate Morris, Liberty Utilities (Liberty) 

Nathan McNeil, Midwest Energy, Inc. (MIDW) 

Noman Williams, GridLiance High Plains LLC (GridLiance) 

Phil Westby, Basin Electric Power Cooperative (BEPC) 

Randy Lindstrom, Nebraska Public Power District (NPPD) 

Reene’ Miranda, Xcel Energy Services, Inc. (Xcel/SPS) 

Steve Hohman, Omaha Public Power District (OPPD) 

Temujin Roach, EDF Renewables (EDF) 

 

Proxies: 

Kenneth Wei (NextEra) for Noman Williams (GridLiance) 

Arash Ghodsian (Invenergy/GBX) for Temujin Roach (EDF), as needed 

Ryan Benton for Adam Snapp (OGE) after 10am 

Robert Bouda for Derek Brown (Evergy), as needed after 11am 

 

(Attachment 1) 

 

Susanna Padilla and Sherri Maxey confirmed there was a quorum and Susanna Padilla provided 

the antitrust statement. Calvin Daniels and Derek Brown reviewed the agenda for any changes.  

ESWG 

 The agenda was adopted by general consent. 



 

 

TWG 

 The agenda was adopted by general consent. 

ESWG/TWG 

AGENDA ITEM 2A – 2026 ITP/CPP TRANSITION STUDY (20YR) SCOPE: VOM FOR CTS 

Ryan Reynolds (SPP) brought back additional data and information on the variable O&M values 

within the 2026 ITP/CPP Transition Study (20YR) Scope for approval. No motion was made, and 

it was asked for more analysis to be performed. This item will be brought back to the December 

12, 2024 ESWG meeting for approval at that time. 

AGENDA ITEM 3A – 2024 ITP WINTER WEATHER PROJECT STAGING 

Kirk Hall (SPP) provided a recap of prior discussions regarding the 2024 ITP winter weather 

project staging, identified key feedback on the Elliott-based models, and discussed follow up 

items. Multiple options for a final recommendation were provided including two options for Elm 

Creek to Tobias, and two options for Buffalo Flats to Delaware, a third option to update 

language in the ITP Manual for application to the 2024 ITP, and a fourth option was presented 

by SPP Staff, requesting additional time to evaluate the recently submitted model correction and 

outcomes for Buffalo Flats to Delaware under the 2024 ITP further evaluation effort. The final 

recommendations will go to the Markets and Operations Policy Committee on December 2, 

2024, and the SPP Board of Directors on December 9, 2024. 

Motion 1: Elm Creek to Tobias staging 

TWG 

 Kenneth Wei (NextEra) as proxy for Noman Williams (GridLiance) made a motion, 

seconded by Randy Lindstrom (NPPD) that TWG recommends that the Elm Creek – 

Tobias project be staged as 12/1/2028 based upon the version of the tariff and ITP 

Manual that was used to determine current need dates as recommended by SPP 

Staff for the 2024 ITP.  

A roll-call vote was taken and the motion passed at 89.5% with 17 votes supporting 

the motion (Scott Benson – LES, Andrew Bergy – MRES, Arash Ghodsian – 

Invenergy, Gayle Nansel – WAPA-UPGR, James Ging – KPP, Jason Shook – GDS, 

Jerry Bradshaw – CUS, Joe Fultz – GRDA, John Knofczynski – EREC, Kalun Kelley – 

WFEC, Matthew McGee – AEP, Michael Mueller – AECC, Nate Morris – EMDE, 

Kenneth Wei as proxy for Noman Williams – GHP, Phil Westby – BEPC, Randy 

Lindstrom – NPPD, and Temujin Roach - EDF), two votes opposing the motion 



 

 

(Michael Wegner – ITC and Nathan McNeil – Midwest), and three abstentions 

(Adam Snapp – OGE, Clifford Franklin – SEPC, and Reene’ Miranda – XCEL/SPS). 

ESWG 

Aravind Chellappa (GHP) as proxy for Jody Holland (GHP) made a motion, 

seconded by Tim Owens (NPPD) that ESWG recommends that the Elm Creek – 

Tobias project be staged as 12/1/2028 based upon the version of the tariff and ITP 

Manual that was used to determine current need dates as recommended by SPP 

Staff for the 2024 ITP.  

A voice vote was taken and the motion passed at 81.8% with two oppositions 

(Derek Brown – Evergy and Michael Wegner – ITC) and two abstentions (Ryan 

Benton – OGE and Jordan Schmick – SPS). 

Motion 2: Buffalo Flats to Delaware staging 

TWG 

 Kenneth Wei (NextEra) as proxy for Noman Williams (GHP) made a motion, 

seconded by Jason Shook (GDS) that TWG recommends that the Buffalo Flats - 

Delaware project be staged as 12/1/2028 based upon the version of the tariff and 

ITP Manual that was used to determine current need dates as recommended by 

SPP Staff for the 2024 ITP.  

A roll-call vote was taken and the motion passed at 71.4% with 10 votes supporting 

the motion (Scott Benson – LES, Arash Ghodsian – Invenergy, James Ging – KPP, 

Jason Shook – GDS, Joe Fultz – GRDA, John Knofczynski – EREC, Kalun Kelley – 

WFEC, Michael Mueller – AECC, Kenneth Wei as proxy for Noman Williams – GHP, 

and Temujin Roach - EDF), four votes opposing the motion (Jerry Bradshaw – CUS, 

Michael Wegner – ITC, Nate Morris – EMDE, and Nathan McNeil – Midwest), and 

seven abstentions (Adam Snapp – OGE, Andrew Bergy – MRES, Clifford Franklin – 

SEPC, Reene’ Miranda – XCEL/SPS, Matthew McGee – AEP, Phil Westby – BEPC, and 

Randy Lindstrom – NPPD). 

ESWG 

Aravind Chellappa (GHP) as proxy for Jody Holland (GHP) made a motion, 

seconded by Steve Gaw (APA) that ESWG recommends that the Buffalo Flats - 

Delaware project be staged as 12/1/2028 based upon the version of the tariff and 

ITP Manual that was used to determine current need dates as recommended by 

SPP Staff for the 2024 ITP.  

A roll-call vote was taken and the motion passed at 62.5% with five votes 

supporting the motion (Gayle Nansel – WAPA-UPGR, Aravind Chellappa as proxy 

for Jody Holland – GHP, John Knofczynski – EREC, Kurt Stradley – LES, and Steve 

Gaw – APA), three votes opposing the motion (Derek Brown – Evergy, Jerry 



 

 

Bradshaw – CUS, and Michael Wegner - ITC), and five abstentions (Hassan Hayat – 

AEP, Jeremy Severson – BEPC, Jordan Schmick – SPS, Tim Owens – NPPD, and Ryan 

Benton – OGE). 

Voting Rationale:  

 ESWG & TWG: Jerry Bradshaw (CUS) – Against: Buffalo Flats – Delaware Staging 

“CU of Springfield Mo votes NO to the recommendation for staging the Buffalo Flats to 

Delaware project to 12/1/2028.  We believe the need for the project is immediate, and is 

consistent with our position throughout the ITP process and consistent with the 

recommendation previously passed by TWG and ESWG.” 

ESWG & TWG: Michael Wegner (ITC) – Against: Elm Creek – Tobias and Buffalo 

Flats – Delaware Staging 

“Please find included the rationale from ITC Great Plains (ITC) for its “NO” votes during the 

11/19/24 joint ESWG/TWG meeting. This rationale applies to the four motions made 

between ESWG and TWG to reset the need dates for the Elm Creek – Tobias and the 

Buffalo Flats – Delaware projects. 

ITC voted against the motions to stage the Elm Creek to Tobias and Buffalo to Delaware 

projects at 12/1/28.  We understand Staff’s concerns with an 11/12/21 need-date, as 

recommended by the TWG, ESWG and MOPC; and we understand the process Staff 

followed to arrive at the 12/1/28 date. However, Staff is following the ITP Manual for 

staging reliability projects that requires an interpolation analysis to determine if a need for 

the project is identified between year 2 and year 5.  Staff did not run an interpolation 

analysis for Elm Creek to Tobias or Buffalo Flats to Delaware, leaving stakeholders 

uncertain on what the actual need-dates are for these projects. 

ITC firmly believes that the stakeholders followed the ITP Manual when they identified the 

use of persistent operational needs as a method to follow to establish a need date of 

11/12/21 for Elm Creek-Tobias and Buffalo Flats-Delaware.  While Staff states that no 

persistent operational need was solved by Elm Creek to Tobias in the Uri model, the ITP 

Manual contemplates projects designed to address operational needs that may not fit the 

given criteria.1 While Staff did an excellent job creating models to simulate Winter Storm 

Elliott and a general analysis of conditions that resemble, but are not as extreme as Winter 

Strom Uri, no planning model can replace sound engineering judgement and real-life 

experience.  

We know that planning models are not perfect. ITC is concerned that delaying these 

projects until 12/1/28 will leave SPP customers exposed to known system vulnerabilities 

 

1 SPP may propose additional needs to account for operational issues not meeting the criteria thresholds or other 

problematic operational issues observed in operating the transmission system not fitting the given criteria. These 

additional needs will be presented to the ESWG and TWG for review and endorsement. (ITP Manual, Sec. 4.4)  

 



 

 

during extreme winter weather for longer than necessary. These projects were identified to 

mitigate or eliminate the problems created by the Winter Storms and ITC believes they 

should be placed in service as soon as possible.” 

ESWG: Derek Brown (Evergy) – Against: Elm Creek – Tobias and Buffalo Flats – 

Delaware Staging 

“Evergy voted against the ESWG motions to  

1. Recommend ‘that the Buffalo Flats – Delaware project be staged as 12/1/2028 

based upon the version of the tariff and ITP Manual that was used to determine 

current need dates as recommended by SPP Staff for the 2024 ITP’.  

AND 

2. Recommend ‘that the Tobias – Elm Creek project be staged as 12/1/2028 based 

upon the version of the tariff and ITP Manual that was used to determine current 

need dates as recommended by SPP Staff for the 2024 ITP’.  

SPP TWG and ESWG were essentially presented with two options at the 11/19/2024 

meeting for a staging approval of these projects: Option 1: continue to disagree with staff 

and make a recommendation SPP staff does not believe TWG, ESWG, or MOPC are allowed 

to make under the current ITP Manual OR Option 2: Agree with SPP staff. An Option 3 was 

considered and discussed at our 11/12 and 11/15 meetings where the TWG, ESWG, and 

MOPC could have voted to amend the 2024 ITP scope or ITP Manual to allow us to 

implement our near unanimous recommendations from August and September. However, 

SPP staff essentially said at the 11/15 meeting this would amount to an extension of 

Option 1, which they could not support. An Option 4 was considered at the 11/19 meeting, 

which was to request more time from the SPP board to work on staging for one or both 

projects. However, after discussion on Evergy’s submitted corrections to the Year 2 Elliot 

Model that was used to stage Buffalo Flats – Delaware, it became clear that while the 

corrections may be valid, SPP staff was not going to accept them into this model to rerun 

the staging analysis nor were they going to ask TWG or ESWG to approve this model. SPP 

staff stated that while model approval from TWG and ESWG is nice to have for the ITP, 

they didn’t believe it was explicitly required by the ITP Manual. So, even if the SPP Board 

were to grant TWG and ESWG more time to work on reviewing the Year 2 Elliot model and 

providing additional model corrections, there’s no guarantee that SPP staff would accept 

any of them, regardless of merit. So again, we’re back to Option 4 just being an extension 

of Option 1. With Option 2 being presented as the only viable path, a motion for it was 

made and passed with the opposition or abstentions from all the Kansas and Missouri 

Target Area Transmission Owners and Operators.” 

 

TWG: Clifford Franklin (Sunflower) – Abstain: Elm Creek – Tobias and Buffalo Flats 

– Delaware Staging  

“Sunflower voting rationale for a vote to “abstain” on each of the following motions.   



 

 

  

  

First, and foremost, it is important to thank staff, the BODs, and all the many stakeholders 

which diligently evaluated SPP’s extreme winter weather resiliency issues and made 

upgrade/expansion decisions that will help SPP operations during the next extreme winter 

condition! This study was possibly the first transmission expansion study specifically 

addressed extreme winter weather conditions (e.g. resiliency). There is no precedence for 

the study of extreme winter conditions, nationally or internationally, which we could locate. 

 Although staff/BODs/stakeholders lacked the following precedence, methods, guides, and 

criteria for study of extreme winter conditions.    

  

• currently approved NERC standards or criteria to evaluate Extreme 

Winter/Resiliency/Reliability events (r/r)   

• ITP Manual language specifically addressing evaluation of r/r   

• ITP Manual language specifically identifying r/r needs   

• ITP Manual language specifically providing criteria for selecting r/r mitigation (e.g. 

projects to relieve r/r needs), nor  

• ITP Manual language specifically providing criteria for staging selected r/r projects  

  

First, we firmly believe that addressing extreme winter weather conditions “Now”, as soon 

as possible, is justified based on the enormous extreme weather costs historically endured 

by SPP ratepaying customers (e.g. Uri costs for OK > $5B according to the Daily 

Oklahoman, KS > $750M in deferment costs according to KCC, and the Texas PUC will 

have the legislature to issue bonds over 15 years to pay for Winter Storm Uri fuel costs. 

According to the TX comptroller website, Winter Storm Uri’s devastation continues to be 

tallied but is estimated to range from $80 billion to $130 billion, resulting from power 

losses, physical infrastructure damage, increases in marginal energy costs, and forgone 

economic opportunities.  Thus, transfer capability is extremely valuable during extreme 

winter events. Second, extreme winter weather resiliency studies are substantially different 

when compared to annual ITP BR and MPM reliability studies. Extreme winter resiliency 

analysis involves extreme loads and multiple contingencies, unlike the ITP BR and MPM 



 

 

reliability studies which focus on expected loads, firm service, intact transmission systems, 

and economic dispatches.   

  

Third, 2024ITP study resiliency evaluation only investigated a generic winter weather case 

which, at the most, was a “Uri” light case, containing assumptions much less severe than 

the actual “Uri” EEA3 load shed winter storm conditions. Below shows just a few differences 

between Uri light and actual Uri conditions.  

                                               

  

  

Staff said they could not model actual Uri conditions for a year-5 generic winter model 

because they would be capacity deficient and could not get the power flow case to solve in 

either year-2 nor year-5.  

                                

  

  



 

 

Thus, the motion statement that either Elm Creek – Tobias 345 kV and Buffalo Dunes – 

Delaware 345 kV projects are not required till Year-5, or 12/1/2028, we believe to be 

misleading. The projects were needed on February 15-16, 2021 SPP during 2 EEA3 load 

shed events, and we are in disagreement with any statements stating they are not currently 

needed now if an extreme winter event were to occur for the 24/25 winter peak.  Further, 

the ITP manual was designed for annual 50/50 forecast BR and MPM reliability analysis, 

not for special studies like extreme winter weather events, which requires more engineering 

judgement to propose projects and stage the timing for construction of such projects.  

      

We agree with staff’s statement that all the winter projects can’t be staged 

simultaneously. Taking apart the SPP transmission system to begin construction on 

multiple new projects likely can’t be done simultaneously, requiring staging of the 

construction needed to maintain SPP operational reliability.  

    

However, this reasoning does not translate to the projects are not needed asap. Although 

we agree with staff to stagger both the Elm Creek – Tobias 345 kV and Buffalo Dunes – 

Delaware 345 kV winter projects back to 12/2028, the need date should be kept at 

2024! Thus, we abstain from the motions presented to TWG based on the reasoning 

provided for stagger the construction dates.     

   

I firmly believe all stakeholders, especially those in southern SPP, will be glad to have the 

new winter projects during future extreme winter weather.”  

  

Meeting note: Scott Benson (LES) took over as TWG Chair at 11:21 a.m. CT. 

AGENDA ITEM 4A – 2026 ITP/CPP TRANSITION STUDY (20YR) SCOPE: FUTURES – PEAK 

AND ENERGY DEMAND (SPOT LOADS) 

Joshua Norton (SPP) provided additional information on the peak and energy demand growth 

rates methodology for approval in the 2026 ITP/CPP Transition Study (20YR) Scope. This 

information was originally presented at the October 31, 2024, ESWG meeting when the rest of 

the study’s Futures language was approved.  

ESWG 

 Steve Gaw (APA) made a motion, seconded by Maggie Kristian (NGR) for ESWG to 

approve the 2026 ITP/CPP Transition Study (20YR) scope language for peak and 

energy demand growth rates as shown on slide 12. The motion was approved 

unanimously. 



 

 

AGENDA ITEM 4B – 2026 ITP/CPP TRANSITION STUDY (20YR) SCOPE: SITING ZONE 

ALLOCATION 

Colton Stanton (SPP) presented data for the siting zone allocation methodology in the 2026 

ITP/CPP Transition Study (20YR) Scope for approval. Multiple options for the generation mix for 

siting of the LOLE zones were provided. 

ESWG 

 Tim Owens (NPPD) made a motion, seconded by Jordan Schmick (SPS) for ESWG to 

approve selecting the GI Queue allocation from slides 13-16 as the generation mix 

for siting of the LOLE zones for the 2026 ITP and CPP Transition Study (20YR). The 

Motion was approved with two abstentions (Steve Gaw – APA and Hassan Hayat – 

AEP).  



 

 

ECONOMIC STUDIES WORKING GROUP & TRANSMISSION WORKING GROUP  

JOINT MINUTES 

November 19, 2024 

 

With no other new business, Calvin Daniels, ESWG Chair, and Scott Benson, TWG Vice-Chair, 

adjourned the meeting at 11:43 a.m. CT on Tuesday, November 19, 2024. 

 

 

EMAIL ITEMS 

There were no email items since the prior meeting. 

 

 

Respectfully Submitted, 

Susanna Padilla 

ESWG Secretary 

Sherri Maxey 

TWG Secretary 

 



Joint ESWG-TWG Net Conference - November 19, 2024 - Attendance

Name Company/Email Attendance

Adam Snapp snappad@oge.com WebEx Total Attendance: 145

Ahmed Alazzawi aalazzawi@spp.org WebEx

Ala Wadi ala.wadi@libertyutilities.com WebEx

Alyssa Culver aculver@spp.org WebEx

Andrea Harrison andrea.harrison@wfec.com WebEx

Andrew Berg andrew.berg@mrenergy.com WebEx

Andrew Brown abrown@spp.org WebEx

Annaliese Behr abehr@spp.org WebEx

Arash Ghodsian aghodsian@invenergy.com WebEx

Aravind Chellappa aravind.chellappa@nexteraenergy.com WebEx

Austin Baccus abbaccus@spp.org WebEx

Ben Stearney bstearney@acespower.com WebEx

Blake Fletcher bdfletcher@burnsmcd.com WebEx

Bobby Gray bobby.gray@libertyutilities.com WebEx

Brad Lafler brad.lafler@ces-ltd.com WebEx

Brian Pedersen brian.pedersen@nexteraenergy.com WebEx

Brian Rounds brian.rounds@aeslconsulting.com WebEx

Brianna Haug bhaug@wapa.gov WebEx

Bruce Doll badoll@oppd.com WebEx

Calvin Daniels calvin.daniels@wfec.com WebEx

Carl Huslig chuslig@gridreliabilityllc.com WebEx

Casey Cathey ccathey@spp.org WebEx

Charlie McCoy cmccoy@spp.org WebEx

Chris Colson colson@wapa.gov WebEx

Chris Davis cdavis@spp.org WebEx

Chris Matthes camatthes@aep.com WebEx

Christine Aarnes caarnes@sunflower.net WebEx

Clifford Franklin cfranklin@sunflower.net WebEx

Colton Stanton cstanton@spp.org WebEx

Conner Sweet conner.sweet@cityutilities.net WebEx

Conor McKenzie cmckenzie@advancedenergyunited.org WebEx

Cuiping Xu cxu@spp.org WebEx

Curtis Miller curtis.miller@wfec.com WebEx

Daria Diaz ddiaz@stonepigman.com WebEx

David Busse david.busse@libertyutilities.com WebEx

David Longrie dlongrie@csu.org WebEx

Dennis Constien dennis.constien@swpa.gov WebEx

Derek Brown derek.brown@evergy.com WebEx

Derek Sunderman dsunderman@savionenergy.com WebEx

Diego Toledo diego.toledo@grda.com WebEx

Don Frerking dfrerking@spp.org WebEx

Dona Parks dona.parks@grda.com WebEx

Doug Kouskouris dpkouskouris@aep.com WebEx

Drake Hill dhill@spp.org WebEx

Dustin Betz ddbetz@nppd.com WebEx

Dylan Haas dhaas@mwenergy.com WebEx

Eddie Watson ewatson@spp.org WebEx

Eduardo D Garcia edgarcia@aep.com WebEx

Esat Guney eguney@spp.org WebEx

Ethan Perley eperley@spp.org WebEx

Eugene Mauk em@jkenergyconsulting.com WebEx

Gayle Freier gfreier@spp.org WebEx

Gayle Nansel nansel@wapa.gov WebEx

Hannah Jones hjones@epeconsulting.com WebEx

Hassan Hayat hhayat@aep.com WebEx

Ian Harkins iharkins@nmppenergy.org WebEx

Jalon Tiger jalon.tiger@grda.com WebEx
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James Ging jging@kpp.agency WebEx

Jamie Spickes jspickes@spp.org WebEx

Jason Chaplin jason.chaplin@occ.ok.gov WebEx

Jason Cox jason@eqenergyadvisors.com WebEx

Jason Mazigian jmazigian@bepc.com WebEx

Jason Shook jason.shook@gdsassociates.com WebEx

Jeff Wells jeff.wells@nexteraenergy.com WebEx

Jennifer Solomon jennifer.solomon@nexteraenergy.com WebEx

Jeremy Severson jseverson@bepc.com WebEx

Jerry Bradshaw jerry.bradshaw@cityutilities.net WebEx

Jody Holland jody.holland@gridliance.com WebEx

Joe Fultz joe.fultz@grda.com WebEx

John Knofczynski jknofczynski@eastriver.coop WebEx

John Turner john.turner@wfec.com WebEx

John Vara jvara@gsec.coop WebEx

John Varnell jvarnell@tnsk.com WebEx

Jordan Schmick jordan.h.schmick@xcelenergy.com WebEx

Jordan Skillern jordan.skillern@wfec.com WebEx

Josh Warren jwarren@spp.org WebEx

Joshua Norton jnorton@spp.org WebEx

Josie Daggett daggett@wapa.gov WebEx

jude dawson jdawson@ectinc.com WebEx

Kalun Kelley kalun.kelley@wfec.com WebEx

Kelsey Allen kallen@spp.org WebEx

Ken Wei kenneth.wei@nexteraenergy.com WebEx

Kirk Hall khall@spp.org WebEx

Krishada Watson kwatson@spp.org WebEx

Kurt Stradley kstradley@les.com WebEx

Lee Elliott lelliott@invenergy.com WebEx

Lottie Jones lrichardson@spp.org WebEx

Louis Baccari louis.baccari@nexteraenergy.com WebEx

Luke Scott luke.scott@sunflower.net WebEx

Maggie Kristian mkristian@nationalgridrenewables.com WebEx

Malcolm Ainspan malcolm.ainspan@nrg.com WebEx

Marisa Choate mchoate@spp.org WebEx

Mark Price mark.price@dc-energy.com WebEx

Mark Whitson mwhitson@spp.org WebEx

Matt McGee mcmcgee@aep.com WebEx

Matt Rippe matt.rippe@nexteraenergy.com WebEx

Matthew Stoltz stoltz2124@yahoo.com WebEx

Maurisa Hughes mghughes@spp.org WebEx

Megan Damron mdamron@spp.org WebEx

Michael Lundy michael.lundy@northwestern.com WebEx

Michael Mueller michael.mueller@aecc.com WebEx

Michael Watt mwatt@ompa.com WebEx

Michael Wegner mwegner@itctransco.com WebEx

Nate Morris nate.morris@libertyutilities.com WebEx

Nathan McNeil nmcneil@mwenergy.com WebEx

Nathan Pearce nathan.pearce@sunflower.net WebEx

Naved Khan nkhan@spp.org WebEx

Neeya Toleman neeya@viridon.com WebEx

Neil Smith neil.smith@cbpower.coop WebEx

Nick Abraham nabraham@itctransco.com WebEx

Nick Parker nparker@spp.org WebEx

Nikki Roberts nroberts@spp.org WebEx

Phil Westby pwestby@bepc.com WebEx

PJ Welch pjwelch@spp.org WebEx
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Ramunda Russell rrussell@spp.org WebEx

Randy Lindstrom rrlinds@nppd.com WebEx

Reene Miranda rene.miranda@xcelenergy.com WebEx

Regan Fink rfink@pgrenewables.com WebEx

Rich Germinder rich.germinder@psc.mo.gov WebEx

Robert Bouda robert.bouda@evergy.com WebEx

Ryan Baysinger ryan.baysinger@evergy.com WebEx

Ryan Benton bentonre@oge.com WebEx

Ryan Reynolds rreynolds@spp.org WebEx

Ryan Schmitt rschmitt@nmppenergy.org WebEx

Ryan Tuter rtuter@ompa.com WebEx

Ryan Yokley ryokley@sunflower.net WebEx

Scott Benson sbenson@les.com WebEx

Scott Mijin scott.mijin@swpa.gov WebEx

Sean Erickson erickson@wapa.gov WebEx

Sharon Segner ssegner@lspower.com WebEx

Shawn Geil sgeil@kepco.org WebEx

Shawnee Claiborn-Pinto shawnee.claiborn-pinto@puc.texas.gov WebEx

Sherri Maxey smaxey@spp.org WebEx

Shilpi Sunil Kumar shilpi.sunil@aes.com WebEx

Spencer Coffman scoffman@spp.org WebEx

Spencer Magby smagby@spp.org WebEx

Steve Gaw rsgaw1@gmail.com WebEx

Sunny Raheem sraheem@spp.org WebEx

Susanna Padilla spadilla@spp.org WebEx

Terra Higgins terra.higgins@libertyutilities.com WebEx

Tessie Kentner tkentner@spp.org WebEx

Tim Owens tjowens@nppd.com WebEx

Tom Michelotti thomas.michelotti@northwestern.com WebEx

Troy Bass tbass@csu.org WebEx

William Eckert weckert@spp.org WebEx
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